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Must have strong and unwavering state leadership and executive support 

The Co-Director’s (DOP and DIS) ownership and active engagement in the project was 
supported by the Governor.  This allowed both directors to hold the other agency 
directors accountable for implementation success at their respective agencies.   

Funding should include change management and follow-on maintenance 

In addition to the work of human resource and payroll staff, agency leadership and 
good communication were critical components of a successful transition to HRMS.  
Timely, accurate information about HRMS and its impact in agencies was critical to 
support employees through transition. Additional staff are needed at the user agencies 
to ensure day-to-day operations are not harmed and staff can be dedicated to the 
project.   

Users need to be intimately involved in training and business process reviews  

User involvement and understanding of the project is critical for ultimate success.  By 
involving users in the business process review and by providing adequate training, 
users are provided the opportunity to better understand the impact of legal, policy and 
process changes in their organizations.  

Users need to be involved in identifying the business requirements and “owning” 
agency needs to understand what the business requirements are and the 
problems to be solved through clear business objectives. 

Project success can only be realized if the enterprise direction is understood.  Law, 
policy, process, and systems must align to the enterprise and business objectives of 
the project.   

Scope creep and expansion needs to be tightly controlled 

Processes need to be in-place that allow project staff to assess the impact that change 
requests will have on the project. Key decisions were sometimes made without 
sufficient input.   

Need to plan for knowledge transfer to state staff 

As with any new system, it takes time to gain the proficiency and confidence to 
troubleshoot tough issues.  During the time users are getting comfortable in the new 
system environment, system tasks and transactions may take longer to complete as a 
result of unfamiliar or additional steps.   

Consider phased implementation for significant enterprise projects 

Phased implementation allowed the team to effectively leverage the scarce expert 
state resources and enabled them to focus on the most critical tasks.  The phased 
rollout also enabled the project to support the application at go-live while the state 
resources transitioned into their future roles.  

Retention of key resources 

Over the project lifecycle, many employees from other agencies participated in the 
project to assist in the testing efforts.  DOP was able to successfully recruit a number 
of these resources to join DOP permanently.  These transfers now comprise the 
backbone of the production support efforts.   


